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c. This modification does not increase the contract value. Funding for this PBI fee
element modification is included in the ceiling price of the existing contract.

2. Contractor will be paid incremental fee in accordance with Contract Clause H.2.

3. This PBlis provided in partial consideration for the Contractor’s requests for equitable
adjustment submitted under Contractor letters number CH2M-0503352, -0503342, and
0503385 and all referenced correspondence therein. Reallocation of fee from the existing
fee pool to provide for the incremental fee identified below shall be accomplished as part
of the resolution of those equitable adjustments.

4. Fee Bearing Milestone number 7 follows:
Fee Bearing Milestones

7. Remote Water Lance (RWL) technology development for hard heel wastes.
Performance Fee: $500,000.

Retrieve Single-Shell Tank waste in accordance with HFFACO requirements.
Completion of items ‘a’ and ‘b’ below will entitle Contractor to incremental fee
payments.

“Demonstrate the Remote Water Lance technology” shall mean operations of the
RWL utilizing installed retrieval equipment in accordance with the contractor-
approved test plan to retrieve the maximum amount of waste in accordance with the
HFFACO retrieval requirements.

“Limits of Technology” shall be determined by the Contractor in accordance with
the Contractor-approved procedure with ORP concurrence that the limits of
technology have been met in accordance with HFFACO.

“Major Equipment Failure” shall be limited to the Remote Water Lance system.

a. Demonstrate the Remote Water Lance technology in conjunction with existing
retrieval technology to retrieve to the limits of the technology or major
equipment failure of the developmental Remote Water Lance.

b. Complete and issue a technology development report for the RWL test,
operational considerations and future applications.

1. General arrangement diagrams

2. System description

3. Cost, schedule and technical performance for the RWL development

and operations.

4. Summary of waste removal and residual tank volume including

calculations.

Retrieval technology performance documentation.

6. Discuss feasibility/viability of RWL technology, the feasibility of
further development and estimated for developmental and
operational costs.

7. Evaluation of the application and benefit of the technology to the
removal of tank waste.

8. Opportunities and recommended actions to refine or develop this or
related tank waste technologies, based on lessons learned.

o
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9. Recommendations for further actions and proposed schedule(s).

The Contractor will earn $500,000 of incremental fee only at completion of milestones ‘a’
and ‘b’ above. No provisional fee will be paid.

5. All other terms and conditions of this contract remain the same.



